
   

barney\11.30.01 RTO West CM 1

DRAFT 
RTO West 

Stage 2 
Congestion Management  

Completion Plan 
as of 11/30/01 

 
 

Responsible Individual – Sarah Dennison-Leonard 
 
Deliverable – Congestion Management Filing Content 
 
Approach – Develop filing content 1) Review Convergence Model with Congestion 
Management Content Group including developing issues and options to resolve issues, 2) 
Preparation of an initial draft of a Congestion Management Model Description by 
representatives of the filing utilities, 3) Review of the of the initial draft of the 
Congestion Management Model Description with the Congestion Management Content 
Group 4) Preparation of a final Congestion Management Model Description for inclusion 
in the draft filing document distributed for stakeholder review.      
 
 

Proposed Task List and Timeline 
 

Task 
No. 

Description Resp 
Party 

Completion Comments 

CM 1 CMCG review and discussion of the 
Convergence CM Model 

CMCG Up to 11/29  

CM 2 Develop initial draft Congestion Management 
Description 

Filing 
Utilities Rep 

12/14  

CM 3 Distribute initial draft Congestion 
Management Description 

SDL 12/14  

CM 4 Review initial draft of the Congestion 
Management Model Description at a CMCG 
meeting; obtain feedback 

CMCG 12/19  

CM 5 Develop draft of the Congestion Management 
Model Description and distribute with the 
remainder of the filing 

Filing 
Utilities 

2/1  

CM 6 Provide comments on draft Stakeholders 2/15  
CM 6 Review comments received and develop final 

congestion management portion of the filing 
and make filing 

Filing 
Utilities 

3/1  

 


